
P:\Board Agenda Item D (SC) 1 09/11/2014 

TO: BSCC Chair and Members DATE:  September 11, 2014 

 

SUBJECT: Assembly Bill 900 Phase I Jail Construction AGENDA ITEM: D 

 Financing Program Solano County Request 

 for Time Extension Request.  Requesting Approval.  

 

  ACTION:  X 

RESOURCE  INFORMATION:  

PERSON: Sebastian Cosentino  
                      sebastian.cosentino@bscc.ca.gov  

 

Summary: This agenda item requests the Board of State and Community Corrections (BSCC) 

approval of Solano County’s request for an extension to the project timetable for its current 

Assembly Bill (AB) 900 Phase I Jail Construction Financing Program. 

 

Background: On November 23, 2009, Solano County was provided a conditional award by the 

BSCC for the construction of its new county jail facility.  The facility is nearly complete, and 

providing notice of substantial completion is a required schedule milestone of the BSCC 

construction financing process to ensure a county completes its construction.  

 

On July 8, 2011, Solano County entered into a jail construction agreement with BSCC for a notice 

to proceed in June 26, 2012, with substantial completion set for June 26, 2014. Due to construction 

and development delays, the County is unable to meet the substantial completion deadline.  

 

On August 1, 2014, the County requested a time extension to February 28, 2015.  Per the jail 

construction agreement, construction should be substantially complete within three years of notice 

to proceed. While it represents a departure of approximately seven months from the County’s 

contract schedule, the requested time extension is within this three year requirement. The County 

believes the time extension will allow it to meet its construction substantial completion requirement 

of AB 900.  See Attachment A for Solano County’s request for time extension. 

 

 

Recommendation/Action Needed: 

 

Staff recommends the Board approve Solano County’s request for an extension of time to     

February 28, 2015 in order to meet the project construction substantial completion requirement. 

 

 

Attachments: 

 

A. Solano County Request for Contract Extension dated August 1, 2014. 

B. Second Amendment to Corrections Standards Authority Jail Construction Agreement for 

Solano County  
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